Rpt-ID: RCPESPRJ Georgia Date: (07/10/2015
User: krender Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0039 Pay Period: 06/19/2015
to 07/09/2015

Contract Location: Time Allowed: 1188 Days
JODECO RD (CR 824) & I-75/SR 401 Elapsed Calender Days: 1198 Days
Percent Time: 100.84
District: 3 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 01/20/2012
P. O. BOX 306 Date Awarded: 03/08/2012
Date Contract Executed: 03/23/2012
Date Notice to Proceed: 03/29/2012
SNELLVILLE GA 30078-0306 Date Work Began: 06/05/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/29/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $16,478,668.08 Counties:
Original Contract Amount $15,692,156.79 Henry
Funds Available $1,125,958.17
Percent Complete 93.24%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
312160-.01001 $16,478,668.08 $15,692,156.79 $1,125,958.17) 93.17% $206,181.90

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (07/10/2015

User: krender Department of Transportation Page 2 of 9
Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0039 Pay Period: 06/19/2015
to 07/09/2015

Project Number: 312160-.01001 JODECO RD (CR 824) & I-75/SR -1.221 Ml OF INTEF

Federal State Project Number:  NHIM0-0075-02(213)

Total to Date Prev to Date This Estimate
Participating $15,364,619.91 $15,146,528.01 $218,091.90
Non-Participating $0.00 $0.00 $0.00
Total Earnings $15,364,619.91 $15,146,528.01 $218,091.90
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $15,364,619.91 $15,146,528.01 $218,091.90
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($11,910.00) $0.00 ($11,910.00)
Total: $15,352,709.91 $15,146,528.01
$206,181.90

Total Payable:



Rpt-ID: RCPESPRJ

Georgia

Date: 07/10/2015

User: krender Department of Transportation Page 3 of 9
Estimate Summary By Project
Contract ID: B14216-12-000-1 Estimate Number: 0039 Pay Period: 06/19/2015
to 07/09/2015
Project Number 312160-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0035 210-0100 GRADING COMPLETE - LS 1.000 .900
2020200.000 .100
1.000 $202,020.00 $2,020,200.00
NHIMO0-0075-02(213)
0040 310-1101 GR AGGR BASE CRS, INCL MATL TN 75,900.000 84,897.070
14.750 37.880
84,934.950 $558.73 $1,252,790.51
0056 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 2,440.720
TL & H LIME 51.750 .000
2,440.720 $.00 $126,307.26
Temporary Asphalt 25 mm redueced at $0.75 per ton
0060 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 7,200.000 6,893.040
MATL & H LIME 62.000 53.320
6,946.360 $3,305.84 $430,674.32
0061 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,282.020
MATL & H LIME 61.250 .000
1,282.020 $.00 $78,523.73
Temporary Asphalt 12.5mm redueced at $0.75 per ton
0066 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,829.270
L & H LIME 57.000 .000
1,829.270 $.00 $104,268.39
Temporary Asphalt 19mm redueced at $0.75 per ton
0070 413-1000 BITUM TACK COAT GL 5,900.000 10,805.000
2.800 .000
10,805.000 $.00 $30,254.00
0085 439-0020 PLAIN PC CONC PVMT, CL 3 CONC, 9 INCH THK SY 31,300.000 32,028.862
64.750 .000
32,028.862 $.00 $2,073,868.81
0095 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 300.000 361.667
28.750 .000
361.667 $.00 $10,397.93



Rpt-ID: RCPESPRJ Georgia

User: krender
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Date: 07/10/2015
Page 4 of 9

Contract ID: B14216-12-000-1 Estimate Number: 0039 Pay Period: 06/19/2015
to 07/09/2015
Project Number 312160-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0100 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 600.000 621.222
30.000 .000
621.222 $.00 $18,636.66
0105 441-0050 CONC SLOPE DRAIN SY 170.000 275.250
41.500 .000
275.250 $.00 $11,422.88
0110 441-0104 CONC SIDEWALK, 4 IN SY 5,700.000 5,975.095
22.500 .000
5,975.095 $.00 $134,439.64
0130 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 910.000 987.859
43.000 .000
987.859 $.00 $42,477.94
0150 441-6002 CONC CURB & GUTTER, 6 IN X 18 IN, TP 2 LF 20.000 27.000
14.500 .000
27.000 $.00 $391.50
0155 441-6012 CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF 50.000 276.000
14.500 .000
276.000 $.00 $4,002.00
0160 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 22,100.000 22,480.000
10.750 .000
22,480.000 $.00 $241,660.00
0190 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 56.000 57.891
747.000 .000
57.891 $.00 $43,244.58
0195 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 7.000 13.000
790.000 .000
13.000 $.00 $10,270.00



Rpt-ID: RCPESPRJ

Georgia

Date: 07/10/2015

User: krender Department of Transportation Page 5 of 9
Estimate Summary By Project
Contract ID: B14216-12-000-1 Estimate Number: 0039 Pay Period: 06/19/2015
to 07/09/2015
Project Number 312160-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0255 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 20.000 906.000
162.000 .000
906.000 $.00 $146,772.00
0290 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 3.000 5.000
647.000 .000
5.000 $.00 $3,235.00
0550 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 210.000 223.944
25.750 .000
223.944 $.00 $5,766.56
0595 634-1200 RIGHT OF WAY MARKERS EA 175.000 177.000
83.500 .000
177.000 $.00 $14,779.50
0630 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 3,700.000 4,536.000
12.500 .000
4,536.000 $.00 $56,700.00
0680 668-4300 STORM SEWER MANHOLE, TP 1 EA 15.000 14.000
1180.000 1.000
15.000 $1,180.00 $17,700.00
0765 682-1415 CABLE, TYPE XHHW, AWG NO 4/0 LF 2,700.000 3,200.000
6.600 .000
3,200.000 $.00 $21,120.00
Category Amount: $207,064.57 $6,899,903.21
Category Number: 0020 TEMPORARY EROSION CONTROL
0815 163-0232 TEMPORARY GRASSING AC 13.000 50.429
261.000 .000
50.429 $.00 $13,161.97



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0039

Date: 07/10/2015

Page 6 of 9

Pay Period: 06/19/2015
to 07/09/2015

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 TEMPORARY EROSION CONTROL
0820 163-0240 MULCH TN 1,100.000 1,821.597
136.000 .000
1,821.597 $.00 $247,737.19
0840 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 84.000 10.500
/SAND BAGS 211.000 .500
11.000 $105.50 $2,321.00
0900 167-1500 WATER QUALITY INSPECTIONS MO 37.000 35.000
1170.000 2.000
37.000 $2,340.00 $43,290.00
Category Amount: $2,445.50 $306,510.16
Category Number: 0030 PERMANENT EROSION CONTROL
0915 700-6910 PERMANENT GRASSING AC 26.000 41.662
912.000 .000
41.662 $.00 $37,995.74
0925 700-8000 FERTILIZER MIXED GRADE TN 24.000 38.874
574.000 .000
38.874 $.00 $22,313.68
0945 716-2000 EROSION CONTROL MATS, SLOPES SY 22,300.000 36,837.222
1.100 .000
36,837.222 $.00 $40,520.94
Category Amount: $0.00 $100,830.36
Category Number: 0040 SIGNING & MARKING
0995 652-0094 PAVEMENT MARKING, SYMBOL, TP 4 EA 17.000 19.000
52.250 .000
19.000 $.00 $992.75
1000 652-0110 PAVEMENT MARKING, ARROW, TP 1 EA 17.000 19.000
52.250 .000
19.000 $.00 $992.75



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0039

Date: 07/10/2015
Page 7 of 9

Pay Period: 06/19/2015
to 07/09/2015

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING & MARKING
1030 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 65.000 66.000
83.500 .000
66.000 $.00 $5,511.00
1065 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 310.000 1,462.000
0.340 .000
1,462.000 $.00 $497.08
1085 654-1001 RAISED PVMT MARKERS TP 1 EA 300.000 375.000
5.200 .000
375.000 $.00 $1,950.00
1100 657-1084 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, \ LF 1,900.000 1,952.000
6.250 .000
1,952.000 $.00 $12,200.00
1105 657-1244 PREFORMED PLASTIC SOLID PVMT MKG, 24 IN, LF 310.000 330.000
20.750 .000
330.000 $.00 $6,847.50
Category Amount: $0.00 $28,991.08
Category Number: 0050 TRAFFIC SIGNAL INSTALLATION
1145 615-1200 DIRECTIONAL BORE - LF 830.000 900.000
9.250 .000
900.000 $.00 $8,325.00
3IN
1150 615-1200 DIRECTIONAL BORE - LF 420.000 903.000
13.500 .000
903.000 $.00 $12,190.50
5IN
1190 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 5,150.000 5,273.000
0.860 .000
5,273.000 $.00 $4,534.78



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project
Contract ID:

B14216-12-000-1 Estimate Number: 0039

Date: 07/10/2015

Page 8 of 9

Pay Period: 06/19/2015
to 07/09/2015

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TRAFFIC SIGNAL INSTALLATION
1195 682-7043 MULTI-CELL CONDUIT SYS, 4-WAY, FIBERGLASS LF 520.000 580.000
53.000 .000
580.000 $.00 $30,740.00
1200 687-1000 TRAFFIC SIGNAL TIMING - LS 1.000 .500
13700.000 .500
1.000 $6,850.00 $13,700.00
NHIMO0-0075-02(213)
1205 935-1113 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LF 6,450.000 6,820.000
FIBER 1.100 .000
6,820.000 $.00 $7,502.00
1245 936-8000 TESTING LS 1.000 .000
843.000 1.000
1.000 $843.00 $843.00
Category Amount: $7,693.00 $77,835.28
Category Number: (0060 BRIDGE NO.1
1300 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 1,063.000 1,162.074
19.750 .000
1,162.074 $.00 $22,950.96
Category Amount: $0.00 $22,950.96
Category Number: 0070 MSE WALL NO.1
1375 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 30.000 .000
28.250 42.667
42.667 $1,205.34 $1,205.34
Category Amount: $1,205.34 $1,205.34
Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT
9001 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,619.010
1.000 -316.510
-1,935.520 $-316.51 ($1,935.52)
CO#2 - Correct Item 9000
Quantity and Price were entered incorrectly
Category Amount: $-316.51 $-1,935.52
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Estimate Summary By Project

Contract ID: B14216-12-000-1

Estimate Number:

0039 Pay Period: 06/19/2015

to 07/09/2015

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9060 004-0022 EXTRA WORK - LS .000 2.000
9572.000 .000
2.000 $.00 $19,144.00
Storm sewer manhole, special design
Category Amount: $0.00 $19,144.00
Project Total Amount: $218,091.90 $15,364,619.91



